

Notes During Meetings

Group Meeting 17 @ Monday August 3, 2026 6:00pm - 7:00pm (EDT)

Agenda:

- Conversation Log Screenshot Reminder
- Review and Check in on Final Assignment
- Milestone 4 - Xaidyn
- Q&A
- Next Steps

- Meeting Information
- Team name: AutoPilot Engineers
- Meeting date: **Monday, August 3, 2026**
- Start time: 6:00pm
- End time:
- Meeting location or channel: Zoom -
- <https://njit-edu.zoom.us/j/98538580202?pwd=BbZLFpaVKvolH9beZ16UbvrTdAtaC5.1>
- Facilitator: Caitlin Ortiz
- Note taker: Tristan Duncan
- Related milestone or deliverable: **Final Project**

- Attendance:

Team Member	Present?	Notes
Caitlin Ortiz	YES	
Noaman Shahid	YES	
Rosmy Antony	YES	
Tristan Duncan	YES	
Xaidyn Liranzo	YES	

If someone is absent, note whether they provided an update before or after the meeting.

- Meeting Goals
 - Begin clarifying and assigning for the the Final Deliverables
- Checkpoint Status

Notes During Meetings

Summarize the current status of the project areas that matter for this meeting or milestone. Early in the semester, some areas may be "not started yet" or "not required yet."

Area	Current State	Needs Attention?	Evidence On Link
Project Planning	Proceeding with Final Deliverables from the Proposal	N/A	Proposal
GitHub Workflow	Work from Milestone 3 has been added to the main branch. Final Project deliverables will begin with the same format as the MVP Goals.	Begin adding issues to the github for Final Deliverable work tracking.	Issues
Application Feature Work	Team is currently building off of their work from the MVP Goals	- Saved Flight Cache - Notifications Across Webpages - Email Verification - Admin Report Visibility	Issues
Data, API, or message queue work	API access has run out and needs a new account. Queues are active.	- Maintain API access for Final Project Testing. - Google API Integration for Interactive Map - Email Verification API	Issues
Deployment or server work	13/15 VMs are up and running.	Noaman S. needs to setup their secondary app lane vms (qa and prod) into the tailscale network	

Notes During Meetings

- Use only the rows that are relevant. Add rows when the team needs to track something specific such as authentication, logging, a failing VM, or an external API issue.
- Decisions Made - Record each decision clearly.

Decision	Reason	Owner	Evidence or Link
Review your discord dms for conversation logs	Graded Change Log Assignment	Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	Refer to Group Meeting #17
Rosmy might need to implement another API	Email Verification logic requires another API	Rosmy A.	Refer to Group Meeting #17
Get your assigned final deliverable done by Friday, Saturday at the latest.	Caitlin won't be available for the most part on Sunday so we need for the work to be complete to record on Saturday or Monday.	Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	Refer to Group Meeting #17 Final Deliverable Worksheet Proposal
Past work is overdue and will not be accepted at this point	We need to be focused on the final deliverable and get the work in. We can't get staggered by old work.	Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	Refer to Group Meeting #17
Milestone 4 is on the backburner, focus on the Final Deliverables	Focus on completing your Final Deliverable work. If we are able to complete everything and still have time, we may proceed with Milestone 4.	Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	Refer to Group Meeting #17

- Good decision notes explain why the team chose one path over another, especially when the choice affects architecture, data, deployment, security, or milestone scope.

Notes During Meetings

- Task Updates
- Each team member should report what changed since the last meeting. Keep updates tied to visible work, blocked work, or decisions the team needs to make.

Team Member	Completed Since Last Meeting	In Progress	Blocked By	GitHub Evidence
Noaman S.	N/A	Still working on prior meeting notes	???	Issue #127 Issue #84 Issue #35
Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	Milestone 3	Completed	N/A	PR# 153
Final Deliverable Check-In:				
Rosmy A.	US-01 Stretch Feature: Email Verification, Email Verification API	WIP	Email API is difficult to implement	N/A
Xaidyn L.	US-02 Updating Dashboard Saved Flight Cache Tracking	WIP	N/A	N/A
Noaman S.	US-03 Update Report System and Community Webpage Update	WIP	N/A	N/A
Caitlin O.	US-04 Working Admin Dashboard - Report Lookup and Report Connection to Community Reports	WIP	Report System not fully functional to connect to admin dashboard	N/A

Notes During Meetings

Tristan D.	US-05 Update saved flight notification system and sitewide banner.	WIP	N/A	N/A
------------	---	-----	-----	-----

- GitHub evidence can include issues, branches, commits, pull requests, reviews, project board cards, or documentation updates. If there is no evidence yet, list the next action that will create it.

- Action Items

Action Item	Owner	Due Date	GitHub Issue or PR	Done Criteria
Team to start working on Final Demo Goals while we await for the Final Demo Worksheet	Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	8/9/2026	N/A	Team members have completed their intended work, following the MVP format and the Final Project Document provided by Toegel. Team members have documented theirs in the document.
[Change Log] Take some time to go through all communication in discord dms and the main chat to grab screenshots relevant to project decisions and troubleshooting.	Caitlin O. Noaman S. Rosmy A. Tristan D. Xaidyn L.	8/10/2026	N/A	A folder in the group repo's Docs folder to aggregate all communication not captured in Issues/PRs and the class provided Discord channels. Attempt to keep things in chronological order (which may require file names to be named using left padded numbers like 001, 002, etc). Have this done in a branch labeled "change-log" and

Notes During Meetings

				submit the github link directly to that folder for this submission.
--	--	--	--	---

- Done criteria should describe observable evidence, such as "endpoint returns expected JSON", "pull request approved and merged", or "server log screenshot added to docs".
- Risks And Blockers
List risks or blockers that could affect the next milestone. Leave this section short if there are no active blockers.

Risk Or Blocker	Impact	Current Plan	Owner

- Include technical blockers, team communication issues, missing credentials, server problems, unstable APIs, merge conflicts, unclear requirements, or testing gaps.
- Evidence To Save
- List evidence that should be captured before the next submission. Use this as a reminder list, not a full archive.
- GitHub repository, branch, issue, pull request, or commit links:
- Server screenshots or command output:
- Logs or monitoring output:
- Architecture diagram updates:
- Deployment URLs:
- API test output:
- Database evidence:
- Team communication evidence:
- Next Meeting
 - Next meeting date: **Monday August 10th, 2026, 6-7pm**
 - Main focus: Final Project Deliverables
 - Preparation needed before meeting:
 - Make sure your assigned vms lanes are up and running
 - Make sure you completed your workload
- AI Or Tool Assistance

Notes During Meetings

- Disclose any meaningful AI or automation help used for planning, troubleshooting, code, documentation, or meeting notes. Include what it helped with, what the team changed, and how the result was checked. If none was used, write "No meaningful AI assistance used."
- Link of Meeting Recording:
https://drive.google.com/drive/folders/1RxQKr05zTps6ocw7L5qOk_jC7V3HezHz?usp=drive_link
- Additional notes (If needed):